

PBB REPORT 2018

Reference Number	Date of Posting of Invitation to BID REI	Bid Notice Title	Closing Date	Date of Posting of Notice of Award	Date of Posting of PO Approved Contract and Notice to Proceed	Notice Status	CreatedBy	Remarks
4980021	Nov 21, 2017	Supply and delivery of Machinery for Bamboo Innovation Center	Dec 05, 2017			Cancelled	fsanchez15	COMPLY
4980140	Nov 21, 2017	Supply and delivery of Machinery for Furniture Testing Center	Dec 05, 2017			Cancelled	fsanchez15	COMPLY
4999254	Nov 25, 2017	Supply, Delivery and Installation of FPRDI Local Area Network for CY 2018	Dec 15, 2017			Failed	fsanchez15	COMPLY
5005215	Nov 29, 2017	Supply and Delivery of Machinery for Bamboo Innovation Center	Dec 13, 2017	Jun 14, 2018	Jun 14, 2018	Awarded	fsanchez15	COMPLY
5005303	Nov 29, 2017	Supply and Delivery of Machinery for Furniture Testing Center	Dec 13, 2017	Jun 21, 2018	Jun 21, 2018	Awarded	fsanchez15	COMPLY
5030925	Dec 06, 2017	Supply , Delivery and Installation of Lumber Dryer 5,000 Board Foot and Wet Type Finishing Spray Booth	Dec 19, 2017			Cancelled	fsanchez15	COMPLY
5097600	Jan 16, 2018	Request for Expression of Interest of Detailed Engineering Activities for FPRDI Infrastructure Project CY 2018	Jan 26, 2018	Jan 02, 2019	Jan 02, 2019	Awarded	fsanchez15	COMPLY
5130867	Feb 01, 2018	Invitation to Bid for Security Services for FPRDI Employees and Properties	Feb 21, 2018	Sep 16, 2018	Sep 16, 2018	Awarded	fsanchez15	COMPLY
5130939	Feb 01, 2018	Invitation to Bid for Supply and Delivery of Re-Cabling (Fiber Optics) of FPRDI LAN	Feb 26, 2018	Jan 10, 2019	Jan 10, 2019	Awarded	fsanchez15	COMPLY
5156689	Feb 14, 2018	Invitation to Bid for Supply and Delivery of UV Curing Machine for Bamboo Innovation Center	Feb 27, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5156847	Feb 14, 2018	Invitation to Bid for Chair Measuring Device for Furniture Testing	Feb 28, 2018	Jan 10, 2019	Jan 10, 2019	Awarded	fsanchez15	COMPLY
5324499	May 01, 2018	ITB for Supply, Deloivery, Intallation and Construction of One Complete Full Cell Process Wood Treatment	May 21, 2018	Jan 14, 2019	Jan 14, 2019	Awarded	fsanchez15	COMPLY
5334981	May 05, 2018	Invitation to Bid for Supply and Delivery of One (1) Lot Motor Vehicles for FPRDI CY 2018	May 21, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5503088	Jul 20, 2018	Invitation to Bid for Renovation of FPRDI Buildings/Facilities for CY 2018	Aug 20, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5516023	Jul 26, 2018	Invitation to Bid for Supply and Delivery of Laboratory Supplies	Aug 16, 2018	Jan 08, 2019	Jan 08, 2019	Awarded	fsanchez15	COMPLY
5645862	Sep 19, 2018	Supply, delivery, commissionin and training of EMC/Humidity test chamber	Oct 09, 2018			Failed	fsanchez15	COMPLY
5706479	Oct 11, 2018	Supply, Delivery, & Installation and Commissioning of one Lot WoodWorking Machines & Ancillary Equipment	Oct 29, 2018			Closed	fsanchez15	
5706659	Oct 11, 2018	Supply, Delivery, Installation and Commissioning of One unit 200 KVA Diesel Generator	Oct 29, 2018			Failed	fsanchez15	COMPLY
5706884	Oct 11, 2018	Supply and Delivery of One Unit Truck Diesel Engine	Oct 29, 2018			Failed	fsanchez15	COMPLY
5706966	Oct 11, 2018	Supply, Delivery, Installation and Commissioning of one (1) lot Testing Machines	Oct 29, 2018			Failed	fsanchez15	COMPLY
5773642	Nov 06, 2018	Invitation to Bid for Supply and Delivery of One Unit Truck Diesel	Nov 15, 2018			Failed	fsanchez15	COMPLY
5836370	Nov 22, 2018	Delivery, Installation and Commissioning 1 Lot Testing Machines	Dec 17, 2018			Closed	fsanchez15	
5853299	Nov 27, 2018	Supply, Delivery, and Installation of Generator (Silent type) 200KVA	Dec 12, 2018			Cancelled	fsanchez15	COMPLY

Org ID	Agency Name	Reference Number	Date of Posting of Invitation to BID	Bid Notice Title	Closing Date	Date of Posting of Notice of Award	Date of Posting of PO Approved	Notice Status	CreatedBy	Remarks
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	4980021	Nov 21, 2017	Supply and delivery of Machinery for Bamboo Innovation Center	Dec 05, 2017			Cancelled	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	4980140	Nov 21, 2017	Supply and delivery of Machinery for Furniture Testing Center	Dec 05, 2017			Cancelled	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	4999254	Nov 25, 2017	Supply, Delivery and Installation of FPRDI Local Area Network for CY 2018	Dec 15, 2017			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5005215	Nov 29, 2017	Supply and Delivery of Machinery for Bamboo Innovation Center	Dec 13, 2017	Jun 14, 2018	Jun 14, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5005303	Nov 29, 2017	Supply and Delivery of Machinery for Furniture Testing Center	Dec 13, 2017	Jun 21, 2018	Jun 21, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5030925	Dec 06, 2017	Supply , Delivery and Installation of Lumber Dryer 5,000 Board Foot and Wet Type Finishing Spray Booth	Dec 19, 2017			Cancelled	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5097600	Jan 16, 2018	Request for Expression of Interest of Detailed Engineering Activities for FPRDI Infrastructure Project CY 2018	Jan 26, 2018	Jan 02, 2019	Jan 02, 2019	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5130867	Feb 01, 2018	Invitation to Bid for Security Services for FPRDI Employees and Properties	Feb 21, 2018	Sep 16, 2018	Sep 16, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5130939	Feb 01, 2018	Invitation to Bid for Supply and Delivery of Re-Cabling (Fiber Optics) of FPRDI LAN	Feb 26, 2018	Jan 10, 2019	Jan 10, 2019	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5156689	Feb 14, 2018	Invitation to Bid for Supply and Delivery of UV Curing Machine for Bamboo Innovation Center	Feb 27, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5156847	Feb 14, 2018	Invitation to Bid for Chair Measuring Device for Furniture Testing	Feb 28, 2018	Jan 10, 2019	Jan 10, 2019	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5324499	May 01, 2018	ITB for Supply, Deloivery, Intallation and Construction of One Complete Full Cell Process Wood Treatment	May 21, 2018	Jan 14, 2019	Jan 14, 2019	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5334981	May 05, 2018	Invitation to Bid for Supply and Delivery of One (1) Lot Motor Vehicles for FPRDI CY 2018	May 21, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5503088	Jul 20, 2018	Invitation to Bid for Renovation of FPRDI Buildings/Facilities for CY 2018	Aug 20, 2018	Dec 30, 2018	Dec 30, 2018	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5516023	Jul 26, 2018	Invitation to Bid for Supply and Delivery of Laboratory Supplies	Aug 16, 2018	Jan 08, 2019	Jan 08, 2019	Awarded	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5645862	Sep 19, 2018	Supply, delivery, commissionin and training of EMC/Humidity test chamber	Oct 09, 2018			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5706479	Oct 11, 2018	Supply, Delivery, & Installation and Commissioning of one Lot WoodWorking Machines & Ancillary Equipment	Oct 29, 2018			Closed	fsanchez15	
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5706659	Oct 11, 2018	Supply, Delivery, Installation and Commissioning of One unit 200 KVA Diesel Generator	Oct 29, 2018			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5706884	Oct 11, 2018	Supply and Delivery of One Unit Truck Diesel Engine	Oct 29, 2018			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5706966	Oct 11, 2018	Supply, Delivery, Installation and Commissioning of one (1) lot Testing Machines	Oct 29, 2018			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5773642	Nov 06, 2018	Invitation to Bid for Supply and Delivery of One Unit Truck Diesel	Nov 15, 2018			Failed	fsanchez15	COMPLY
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5836370	Nov 22, 2018	Delivery, Installation and Commissioning 1 Lot Testing Machines	Dec 17, 2018			Closed	fsanchez15	
5541	FOREST PRODUCT RESEARCH AND DEVELOPMENT INSTITUTE (FPRDI)	5853299	Nov 27, 2018	Supply, Delivery, and Installation of Generator (Silent type) 200KVA	Dec 12, 2018			Cancelled	fsanchez15	COMPLY