

ANNEX B

Procurement Monitoring Report as of July 1 to November 30, 2019
DOST-Forest Products Research and Development Institute

[illegible]

	Finishing Tools for BMI Projects (3)								
Reference Number: 6620698 dtd. Nov. 11, 2019	AL Quintos	Public Bidding	9/10/2019	6/11/2019	14/11/2019	26/11/2019	26/11/2019	26/11/2019	
	Supply and Delivery of Laboratory Equipment								
Reference Number: 6620760 dtd. Nov. 11, 2019	E. Cortiguerra	Public Bidding	9/10/2019	6/11/2019	14/11/2019	26/11/2019	26/11/2019	26/11/2019	
	Supply and Delivery of Equipment fot BMI and Lignocellulosic Materials								
Reference Number: 6620656 dtd. Nov. 11, 2019	CM Garcia	Public Bidding	9/10/2019	6/11/2019	14/11/2019	26/11/2019	26/11/2019	26/11/2019	
	Supply, Delivery and Installation of Vacuum Treatment Facility								
Reference Number: 6620722 dtd. Nov. 11, 2019	AL Quintos	Public Bidding	9/10/2019	6/11/2019	14/11/2019	26/11/2019	26/11/2019	26/11/2019	
	Supply and Delivery of Laboratory Equipment								
Reference Number: 6620583 dtd. Nov. 11, 2019	CM Garcia	Public Bidding	9/10/2019	6/11/2019	14/11/2019	26/11/2019	26/11/2019	26/11/2019	
	Repair/Renopvation of Fumigation Chamber as Housing/Structure for Vacuum Treatment Facility								

Prepared by:


CECILIA A. BALTAZAR
 Chief, Property Section

[illegible][illegible]

[illegible]

Recommended for Approval by:

FELIX B. TAMOLANG
BAC Chairman

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

COA/FPRDIEA						8/23/2019	Frontier Automotive Marilao Corp. PO # 2019-268 dtd. 7-19-2019
COA/FPRDIEA							Fast Curing Construction and Supply (Contract)
COA/FPRDIEA							Fil-Power Group and Mktg. Corp. PO # 2019-302 dtd. 9/26/2019
COA/FPRDIEA							American Technologies, Inc. PO # 2019-393 dtd. 9-25-2019
COA/FPRDIEA							Instrumix Supplier , Inc. PO # 2019-391 dtd. 9/25/2019
COA/FPRDIEA							Fast Curing Construction and Supply (Contract)
COA/FPRDIEA							For Post-qualification process
PICE Manila Chapter							
COA/FPRDIEA							For Post-qualification process

COA/FPRDIEA							For Post-qualification process
COA/FPRDIEA							For Post-qualification process
COA/FPRDIEA							For Post-qualification process
COA/FPRDIEA							For Post-qualification process
COA/FPRDIEA							

APPROVED:


ROMULO T. AGGANGAN
Director IV